

CSE 499 Sprint Record

Week

This record is for (Put and X on one): x W03 Sprint 1 • ___ W04 Sprint 2 • ___ W05 Sprint 3 • ___ W06 Sprint 4

Accountability Record

Record each team member's activity. Each team member should open the document on their own computer and type their name in the column for the activity they participated in as a signature that they affirm they completed the activity.

Person	Completed Planning (by Tuesday)	Attended Standup
Diogo Rangel Dos Santos	Diogo Rangel Dos Santos	Diogo Rangel Dos Santos
Leticia Mahomed da Silva	Leticia Mahomed da Silva	Leticia Mahomed da Silva

Sprint Planning

No later than Tuesday each team member should record what features they will be working on for the sprint.
(add or remove rows as needed)

Feature	Lead	Tasks		
		Person Assigned	Name: Brief Description	Est. Hours
1. Task Management (CRUD Operations)	Diogo Rangel Dos Santos	Diogo Rangel Dos Santos	The creation of interface built with HTML, CSS, and JavaScript will allow users to interact with the system dynamically (rendering task cards, handling events).	8
			First Development, page create for the tasks.	

2. Web Interface (Frontend UI)	Leticia Mahomed da Silva	Person Assigned	Name: Brief Description	Est. Hours
		Leticia Mahomed Da Silva	The creation and adjustments of web interface built with HTML, CSS, and JavaScript will allow users to interact with the system dynamically (rendering task cards, handling events). Adjusting the CSS, design and altering of the first development.	8
3. Relational Database Integration	Diogo and Leticia	Person Assigned	Name: Brief Description	Est. Hours
		Diogo and Leticia	The Development of application will use a relational schema (Tasks and Users tables) connected via foreign keys to persist data using SQL (SQLite). We will create the sql relations.	8

Standup

Record the results of your standup meeting.

Person	Feature/Task	Progress Notes	Blockers/Help Needed
Diogo	A web interface built with HTML, CSS, and JavaScript will allow users to interact with the system dynamically (rendering task cards, handling events). First Development, page create for the tasks.	I done the tasks.	No
Leticia	A web interface built with HTML, CSS, and JavaScript will allow users to interact with the system	I'm done with the task and the adjustments of CSS.	No

	dynamically (rendering task cards, handling events). Adjusting the CSS, design and altering of the first development.		
Leticia and Diogo	Relational Database Integration	We finish the relational schema (Tasks and Users tables) connected via foreign keys to persist data using SQL (SQLite). We created the sql relations.	No.